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NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP
Leed Environmental, Inc.
124 Deborah Drive
Reading, PA 19610
Telephone: (610) 670-7310

Telecopy: (610) 670-7311

July 8, 2004

First Class Mail

Mr. Brad Bradley

U.S. Environmental Protection Agency
77 West Jackson Boulevard

Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, lllinois
Consent Decree
Progress Report 62 (June 2004)

Dear Mr. Bradley:

As required by the Consent Decree for the NL Industries/Taracorp Superfund Site (the
“site”), two copies of this letter are submitted on behalf of the NL Industries/Taracorp
Superfund Site Group ("Group") to provide the U.S. Environmental Protection Agency
(“EPA”) with a progress report for operation and maintenance activities that were
performed during June 2004.

1. Actions Taken During Previous Month to Comply with the Consent Decree:

*= On June 8, 2004, the Group’s project coordinator issued a progress report to
EPA.

* On or about June 11, 2004, the Group’s project coordinator received a map
from EPA for inclusion in the Supplemental Environmental Project (“SEP”)
Work Plan. The Group’s project coordinator provided copies of the map to the
Madison County Community Development Agency for inclusion in the SEP
Work Plan.

= Beginning on June 14, 2004, the Group’s contractor, ENTACT, remobilized
to the site, repaired and seeded the erosion areas on the Taracorp pile cap,
removed the sediment and debris from the storm water channel around the
Taracorp pile, and completed other miscellaneous maintenance activities at
the site.
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On June 15, 2004, ENTACT conducted an operation and maintenance
inspection at the site on behalf of the Group.

On June 17, 2004, the Group’s project coordinator and EPA's project manager
discussed the map that EPA provided for inclusion in the SEP Work Plan. The
information provided by EPA was communicated to the Madison County
Community Development Agency by the Group’s project coordinator.

On June 17, 2004, the Group’s project coordinator issued a memorandum to
EPA's SEP project manager in regard to the SEP Work Plan. The Group’s
project coordinator received a response from EPA on June 18, 2004 and
communicated the information provided by EPA to the Madison County
Community Development Agency for use in continuing to prepare a revised
SEP Work Plan.

On June 24, 2004, the Group’s project coordinator issued a letter to EPA that
included ENTACT's log sheet documenting the results of the June 15, 2004
operation and maintenance inspection at the site.

On June 24, 2004, the Madison County Community Development Agency
issued a revised SEP Work Plan to EPA to address EPA's May 7, 2004
comments. The Madison County Community Development Agency also
advised EPA that the kick-off event for the Supplemental Environmental
Project is now anticipated to occur in August 2004.

On June 30, 2004, the Group’s project coordinator issued a memorandum to
EPA's SEP project manager to highlight the revisions that were made by the
Madison County Community Development Agency in the June 2004 revised
version of the SEP Work Plan to address EPA's May 7, 2004 comments.

During June 2004, the Madison County Community Development Agency
continued to prepare for the public kick-off event related to the
implementation of the SEP.

2. Summary of Data and/or Results of Sampling and Tests Received:

Not applicable for this reporting period.

3. Work Plans, Plans, and Other Deliverables Completed and Submitted to EPA
During the Previous Month:

As noted above, the Madison County Community Development Agency
submitted a revised SEP Work Plan to EPA on June 24, 2004 to address
EPA's May 7, 2004 comments.
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4.

6.

7.

Actions, Data Collection, and Implementation of Work Plans and Other
Information Related to the Progress of Construction which are Scheduled to be
Performed During the Next Six-Week Period:

® As reported in previous monthly progress reports, the Group authorized
ENTACT to perform maintenance activities at the site to address the items
outlined in ENTACT's June 24, 2003 inspection report. ENTACT mobilized
to the site in February 2004 and demolished the small building on the former
BV&G Trucking property. After Illinois Power retired a gas meter, ENTACT
remobilized to the site in March 2004 and completed demolition work for the
larger building on the property. Repairs to the security fence were also
completed in March 2004. ENTACT remobilized to the site in May 2004 to
complete additional repairs. As noted above, ENTACT remobilized to the site
in June 2004 and completed maintenance activities, including the repairs to
the erosion areas on the Taracorp pile cap.

s Upon receipt of “model language” from EPA, the Group will continue efforts
to establish institutional controls for the Taracorp pile property.

* The Group and the Madison County Community Development Agency will
address comments, if any, from EPA on the revised SEP Work Plan submitted
to EPA in June 2004. The Group also anticipates that the Madison County
Community Development Agency will continue to prepare for a kick-off
event for the SEP.

Problems Encountered, Anticipated Problems, Actual or Anticipated Delays,
and Efforts Developed or Implemented to Mitigate Delays:

= Not applicable for this reporting period.

Modifications to Work Plans or Schedules Proposed to EPA or Approved by
EPA:

* As noted above, the Madison County Community Development Agency
advised EPA in June 2004 that the kick-off event for the SEP is now expected

to occur in August 2004,

Community Relations Activities During Previous Month or to be Undertaken
During Next Six-Week Period:

= Not applicable for this reporting period.
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Should you or your staff have questions or comments regarding this progress report,
please contact this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, INC.

(Raed_

JeRrey A. Feed
Project Coordinator

cc.  Ms. Sandra Bron - Illinois EPA (by first class mail)
Mr. Rich Wood - ENTACT, Inc. (by first class mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group
(by first class mail)
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